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SciBar/EC structure overvie
=
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1. Main frame 4. Top dark room support
2. EC-Horizontal support 5. Safety railing system
3. EC-Vertical support



SciBar/EC structure overview

6. PMT mounting bracket
~ and floor system for

installation.

6 sets of engineering drawing are needed.




Current status ()

1. Main frame:
— in the process of production

2. SciBar safety hand railing

(on top dark room):
— Drafting: Completed



Current status (ll)

3. Top dark room support:

— Drafting: Close to completing

4. Support for EC-Horizontal:

— Drafting: Close to completing



Current status (llI)

5. Support for EC-Vertical:

— Drafting: in the process
— But still a lot of work remain

6. PMT mounting bracket:
— Drafting: Just started.

Still a lot of work remain before engineer/draft man.



Conclusion

« Drafting processes for SciBar/EC support
structure are in progress.

« BUT still a lot of work of drafting remain.



SciBar construction schedule
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Schedule

Oct. 20th EC-H prep/inst.
/ Oct. 30th SciBar prep/inst.

Task name Sep. 2006  |Oct. 2006 / Nov./2006 Dec. 2006  JJan. 2007  |Feb. 2007  |Mar. 2007
Civil construction / /

CDF Structure main frame delivered

Nov. 20th EC-V prep/inst.

SciBar dark house construction

EC~H construction
SB scintillator construction

EC-V construction
Fiber/PMT installation @CDF hall I‘

DAQ test @CDF
Prepare Detector Installation

Detector Installation @SciBooNE -
SB hall |Commissioning @SciBooNE hall -

INov. 29th SciBar fiber/PMT inst.|

* Right now, there is no delay.




Personnel needs
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Personnel needs

» Fiber labeling [Sep., Oct. / 3 weeks]

— 2 persons with half day shift: 3 weeks

* Fiber/PMT installation [Dec. / 2 weeks]

— Additional 3 persons are required at least
— Kyoto group will send 3 students
=>» Satisfy requirements

— BUT still tight manpower
->



Personnel needs for
engineering
 Support for EC-Vertical:

— Drafting:in the process
— But still need time and/or draft men

« SciBar PMT mounting bracket:
— Drafting: Just started.

Still a lot of work remain before engineer/draft man.
This may cause to delay our schedule.



Summary

* Fiber labeling [Sep., Oct. / 3 weeks]
— 2 students (or physicists) help are needed.

* Fiber/PMT installation [Dec. / 2 weeks]

— Any volunteers are very welcome.

* Overtime work for drafting
— Need to be discussed with engineer.



